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Subject: MOU Work Group Biweekly Teleconference — Annette Island

Participant Organization Phone

Benson, Jeff Metlakatla Indian Community 907-886-4200
Dokoozian, Lyn Jacobs Engineering Group Inc 907-751-3349
Gydler, Carl Federal Aviation Administration 907-271-2378

Hanneman, David

U.S. Army Engineer District

907-753-5709

Johnston, Robert U.S. Army Engineer District 907-753-5664
Mandan, Mary Metlakatla Indian Community (MI1C) 907-886-4200
McVay, Jon Jacobs Engineering Group Inc 907-751-3395
Meyer, John Ridolfi Engineers (for MIC) 206-682-7294
Renk, Russ Federal Aviation Administration 907-271-3294
Ridolfi, Bruno Ridolfi Engineers (for MIC) 206-682-7294
Swearingen, Sam Federal Aviation Administration 907-271-3352
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MEETING MINUTES

Action Agenda
Required Item Discussion
By No.

These are the notes from the MOU Work Group Biweekly Teleconference.
Agenda

1.0 Rall Cdl

2.0 Agency Information and Schedules

2.1 BIA
2.2 FAA
2.3 MIC
2.4 USAED
2.5 USCG

3.0 Action List

4.0 Discussions and New |ssues

4.1 Operation Clean Sweep — Advance planning for reviews

4.2 MOU Teleconference — value, format, frequency and attendance
5.0 Newdetter Articles’'Website Update

6.0 Teleconference/Meseting Schedule

7.0 Closure

1.0 Roll Call — (see attendee list above)

2.0 Agency Information and Schedules
2.1 BIA — (Not present)

2.2 | FAA — (Renk)

Last week the FAA met in Metlakatla with the USAED. Reviewed al the
sites for possible demolition. FAA took samples in advance of possibly
moving the NDB to the VOR site. Sampled aong the proposed route of
utility lines. Chevron could not make the trip. The moving of NDB could
take 1-2 years. Itisonly in the feasibility phase now.

FAA wants to coordinate with USAED on ligbility issues on sites with
multiple players. Need to determine who will clean up and how to divide
responsibility. Thisiswhy Chevron isinvited.

The draft 2000 Sl Report is in progress. Don't know yet when it will be
delivered. Want to integrate the data from 5000 samples and 100
monitoring wells into a data system.

23 MIC — (Mandan/Meyer)

Small crew starting on three RI sites

Ridolfi is reviewing FAA SOWSs for lead based paint and POL removals.
Next week work will start on the NALEMP sites.
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For the FUDS stes, MIC/Ridolfi are working on making the final
determinations on Section 106 compliance issues. Dovetailing off of the
DOE done for the USAED by Jacobs. Working with Diane Hansen.

MIC/Ridolfi is reviewing the USAED comments on their FUDs work plan
submitted earlier. Responses to comments will be submitted by this week.
Will revise their FUDS work plan by 11 May.

NALEMP 2000 work plan has been submitted to MIC for review.

Reviewing the USAED 2001 RA/RI work plan now. Requested extension
from USAED until 11 May for comments.

NALEMP 2001 Work plan is in preparation by Ridolfi. This is for he
White Alice site. Waiting on some SHPO determinations.
2.4 USAED - (Hanneman/Dokoozian)

Waiting on comments for the USAED 2000 Draft RA/RI Report and 2001
Draft Work Plan.

Local hiree Jacobs is hiring interviewing local residents for hire as field
technicians and cost administrator.

A letter discussing the approach to brushing and revegetation was sent to
Mayor Atkinson with a courtesy copy being sent to Benson and Johnston.
No changes have been made from the previous approach.

2.5 USCG - (Not present)

3.0 Action List
See action list

4.0 Discussions and New | ssues

41 - Operation Clean Sweep — Demolition of structures in 2002 requires
advance planning. Benson needs a list of locations as soon as possible.
This will involve al types of structures. Some of these buildings may
involve plans for tourism. The FAA needs to work with the USAED on
preparing the initia list. The community will need time to review and
provide comment.

4.2 - MOU Teleconference — Gyder believes frequency should be once a month.
Meyer believes the bi-weekly frequency is okay. Need to revise action
item list. Emphasize the big items. Renk likes the bi-weekly frequency.
Bruno would like to keep the meeting for one hour on a twice a month
basis. The meeting minutes are read and valued. It is recommended to
keep issuing the draft minutes before the final minutes.

4.3 - MIC Letter — FAA, USAED and contractors received a letter form MIC
(Mayor Atkinson) regarding compliance with the MIC environmental
regulations. There was some discussion about other regulations which may
lower clean up criteria and which reference State of Alaska regulations

5.0 Newsdetter ArticlesWebsite Update

15 May 2001 is next date for the newsletter. Provide it to Benson and
Allery.
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6.0 Teleconfer ence/M eeting Schedule

Next teleconferenceison 15 May at 1:30 pm AST.
John Meyer will be reducing his participation in the teleconferences. Bruno
Ridolfi has transitioned in now and will be attending in the future.

7.0 Closure
- Teleconference ended at 3:00 p.m.
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